COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2020

ESTI MATE SUMMARY 17:38: 27
CONTI D: C22704 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 22704-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIVE ALLOW 75 WORK DAYS
I-76 VMBS BOARDS EAST AND VEST PERCENT TIME: 100. 00 ORI G TI NE ALLOW 75 WORK DAYS
PROQJECT NO FSA076A- 010
I-76: VM BOARDS EAST AND VEST
NAVE OF ROAD:
PRQJECT COUNTI ES: MORGAN VEELD
LOGAN WASHI NGTON
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 07/ 27/ 2020 DATE TI ME STARTED 08/23/2019
5400 M. Meeker Rd. DATE LET 07/ 18/ 2019 DATE WORK BEGAN
Suite A DATE AWARDED 07/ 31/ 2019 DATE TI ME SToPpPeD 07/27/2020
DATE CONTRACT EXECUTED 08/19/2019 DATE ACCEPTED 07/27/ 2020
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 08/23/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 707, 082. 85 PARTI Cl PATI NG $ 921. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,533,000.00 NON-PARTI Cl PATI NG 1,696, 161. 86 165, 505. 27
PERCENT COVPLETE: 99. 419% TOTAL EARNI NGS 1, 697, 082. 86 165, 505. 27
FUNDS AVAI LABLE: $ 9,999. 99 STOCKPI LED MATER! ALS 0.00 -53,360.72
GROSS EARNI NGS 1, 697, 082. 86 112, 144. 55
TOTAL CLAI MS: $ 0.00 RETAI NAGE -22,995. 00 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1, 674, 087. 86 112, 144. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 674, 087. 86 112, 144. 55
OTHER ADJUSTNMENTS 0. 00 0. 00
PAYMENT DUE :;; 77777 1715,71:1;.75;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

203- 01597

0015

208- 00002

0020

208- 00035

0025

208- 00045

0026

208- 00106

0030

212- 00006

0035

212-00032

0040

213-00012

0045

503- 00036

0050 503-00048

C22704
22704-BI D
FSA076A- 010

| TEM
DESCRI PTI ON

Clearing and Grubbing

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout

Structure

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*Drilled Shaft

(36 Inch)

*Drilled Shaft (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
1, 186. 00000
3. 000
HOUR
21. 91000
1, 287. 000
LF
6. 00000
40. 000
LF
10. 00000
7.000
EACH
230. 00000
12. 000
HOUR
155. 00000
1. 000
ACRE
1, 077. 00000
1. 000
ACRE
9, 667. 00000
1. 000
ACRE
8, 463. 00000
126. 000
LF
331. 00000
224. 000
LF

388. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.500
0.500
3. 000

1, 257. 000
30. 000
1, 287.000

40. 000
0. 000
40. 000

7.000
0. 000
7.000

11. 250
0. 750
12. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

126. 000
0. 000
126. 000

224.000
0. 000
224.000
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ESTI MATE RUN 08/ 04/ 2020

10.

180.

116.

1, 077.

9, 667

8,463

.00

96

00

.00

.00

25

00

00

00

.00

.00

17:38: 27

AMOUNT

1, 186.

65.

7,722

400.

1, 610.

1, 860.

1, 077.

9, 667

8, 463

41,706

86, 912

00

73

00

00

00

00

00

00

00

00

00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22704-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0008 17:38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1,138. 000 1,137.500
LF 0.500 23.00
46. 00000 1, 138. 000 52, 348. 00
0060 606-01340 *End Anchorage Type 3D 7.000 7.000
EACH 0. 000 0. 00
2, 042. 00000 7.000 14, 294. 00
0065 606-02005 *End Anchorage (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
3, 450. 00000 7.000 24, 150. 00
0070 607-11525 Fence (Plastic) 560. 000 560. 000
LF 0. 000 0. 00
5. 00000 560. 000 2,800. 00
0075 612-00260 Location Marker (Fiber Optic)(Done) 7.000 7.000
EACH 0. 000 0. 00
54. 00000 7.000 378. 00
0080 613-00050 1/2 Inch Electrical Conduit 222.000 222.000
LF 0. 000 0. 00
17. 00000 222.000 3,774.00
0085 613-00200 2 Inch Electrical Conduit 70. 000 35. 000
LF 35. 000 2,345.00
67.00000 70. 000 4, 690. 00
0090 613-00306 *3 Inch Electrical Conduit (Bored) 315. 000 315. 000
LF 0. 000 0. 00
33. 00000 315. 000 10, 395. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 410. 000 1, 533. 000
LF -123.000 -1,353.00
11. 00000 1, 410. 000 15, 510. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 875. 000 760. 000
LF 115. 000 1, 035. 00
9. 00000 875. 000 7,875.00
0105 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 63. 000 63. 000
LF 0. 000 0. 00

1. 00000 63. 000 63. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22704-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0008 17:38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-07002 Type Two Pull Box 6. 000 5. 000
EACH 1.000 874.00
874. 00000 6. 000 5,244.00
0115 613-07011 Pull Box (11"x18"x12") 6. 000 6. 000
EACH 0. 000 0. 00
769. 00000 6. 000 4,614.00
0120 613-07023 Pul | Box (24"x36"x24") 7.000 7.000
EACH 0. 000 0. 00
1, 683. 00000 7.000 11, 781. 00
0125 613- 10000 Wring 1. 000 0.500
LS 0. 500 34, 556. 00
69, 112. 00000 1. 000 69, 112. 00
0130 613-40000 Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 153. 00000 1. 000 1, 153. 00
0135 613-50105 Lighting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 627. 00000 1. 000 5,627.00
0140 613-80130 Servi ce Meter Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
989. 00000 5. 000 4,945. 00
0145 613-80274 Structure Munted Di sconnect Switch 7.000 7.000
EACH 0. 000 0. 00
616. 00000 7.000 4,312.00
0150 613-81700 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VM5 7.000 7.000
Mai nt Di
EACH 0. 000 0. 00
616. 00000 7.000 4,312.00
0155 614-10147 Vari abl e Message Sign LED (Over head) 7.000 6. 300
EACH 0. 700 48, 788. 60
69, 698. 00000 7.000 487, 886. 00
0155 MATERI AL ALLOWANCE 0. 700
EACH -0.700 -37,779. 00

53, 970. 00000 0. 000 0. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22704-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0008 17:38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-42500 Monot ube Overhead Sign Bridge (Install Only) 7.000 7.000
EACH 0. 000 0.00
10. 00000 7.000 70. 00
0165 614-72832 Communi cat i ons Cabi net (Type 2) 7.000 7.000
EACH 0. 000 0. 00
9, 920. 00000 7.000 69, 440. 00
0165 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
7,880. 00000 0. 000 0. 00
0170 614-86105 Tel enetry (Field) 7.000 0. 000
EACH 7.000 18, 347. 00
2,621. 00000 7.000 18, 347. 00
0170 MATERI AL ALLOWANCE 7.000
EACH -7.000 -7,854.00
1, 122. 00000 0. 000 0. 00
0175 614-86741 Weat her Monitoring System 2.000 1. 800
EACH 0. 200 10, 722. 20
53, 611. 00000 2.000 107, 222. 00
0175 MATERI AL ALLOWANCE 0. 200
EACH -0. 200 -7,727.72
38, 638. 60000 0. 000 0. 00
0180 614-87320 Closed Circuit Television 7.000 7.000
EACH 0. 000 0. 00
3, 939. 00000 7.000 27,573.00
0180 MATERI AL ALLOWANCE CCTV Caner as 0. 000
EACH 0. 000 0.00
2,634. 00000 0. 000 0. 00
0185 614-87364 Closed Circuit Television Pole with Lowering Device 7.000 7.000
(50 Feet
EACH 0. 000 0. 00
15, 769. 00000 7.000 110, 383. 00
0185 MATERI AL ALLOWANCE CCTV Pol es 0. 000
EACH 0. 000 0.00

12, 500. 00000 0. 000 0. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22704-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0008 17:38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 625-00000 *Construction Surveying 1.062 1.062
LS 0. 000 0. 00
16, 905. 00000 1. 062 17,953. 11
0195 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
101, 587. 91000 1. 000 101, 587.91
0200 630-00000 *Fl aggi ng 55. 000 55. 000
HOUR 0. 000 0. 00
3. 00000 55. 000 165. 00
0205 630-00003 *Uni formed Traffic Control 55. 000 55. 000
HOUR 0. 000 0. 00
115. 00000 55. 000 6, 325. 00
0210 630-00007 *Traffic Control Inspection 52.000 52. 000
DAY 0. 000 0.00
25. 00000 52. 000 1, 300. 00
0215 630-00012 *Traffic Control Management 83. 000 70. 000
DAY 13. 000 11, 479. 00
883. 00000 83. 000 73, 289. 00
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 600 69. 00
115. 00000 6. 000 690. 00
0230 630-80341  *Construction Traffic Sign (Panel Size A) 77.000 69. 300
EACH 7.700 92. 40
12. 00000 77.000 924. 00
0235 630-80342  *Construction Traffic Sign (Panel Size B) 39. 000 33. 300
EACH 5.700 3,420.00
600. 00000 39. 000 23, 400. 00
0240 630-80343 *Construction Traffic Sign (Panel Size O 28.000 25. 200
EACH 2. 800 1, 680. 00

600. 00000 28. 000 16, 800. 00



CONTI D

C22704
22704-BID
FSA076A- 010

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 7
ESTI MATE RUN 08/ 04/ 2020
17:38: 27

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0245 630-80355

0250

630- 80358

0255

630- 80363

0260

630- 80380

0265

630- 85040

0270

700- 70010

0275

700- 70082

0280

700-70111

0285 700-70380

CAT NO0400

0290 620-00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
*Portabl e Message Sign Panel 2.000
EACH
5, 750. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
575. 00000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 72.000
EACH
115. 00000
*Traffic Cone 40. 000
EACH
2.00000
*| npact Attenuator (Truck Munted Attenuator) 2.000
Tenpor ar
(Tenp y) EACH
54, 855. 00000
F/ A M nor Contract Revisions 10, 000. 000
FA
1. 00000
F/ A Furnish & Install Electrical Service 94, 041. 100
FA
1. 00000
Project First Program 0. 000
FA
1. 00000
F/ A Erosion Control 0. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1. 000
EACH
921. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 800
. 200
. 000

1, 150. 00

11, 500. 00

. 800
. 200
. 000

115. 00

1, 150. 00

64. 800
. 200
72.

828. 00

000 8, 280. 00

36. 000
. 000

40. 000

.00

80. 00

. 800
. 200
. 000

10, 971.00

109, 710. 00

. 000
. 000
. 000

.00
.00

93, 200.
840.

240
860
100

840. 86

94, 041. 94, 041. 10

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

1,706,161.85% 112,144.55$% 1, 696, 161.

1. 000
0. 000 .00

1. 000

1,707,082.85$ 112, 144.55$ 1, 697, 082



